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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Mr. Wilson:
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EDMC

TRANSMITTAL OF REVISED SCHEDULE OF THE REMEDIAL INVESTIGATION/
FEASIBILITY STUDY (RI/FS) WORK PLAN FOR TANKS/LINES/PITSBOXES/SEPTIC
TANKS AND DRAIN FIELDS WASTE GROUP OPERABLE UNIT, 200-IS-1 AND 200-ST-1,
DOE/RL-2002-14, REVISION 1, DRAFT A

References: (1) RL ltr. to M. A. Wilson, Ecology, from K. A. Klein, "Remedial ^D 53Z

Investigation Feasibility Study (RIIFS) Work Plan for Tanks/
Lines/Pits/Boxes/Septic Tanks and Drain Fields Waste Group Operable
Unit, 200-IS-1 and 200-ST-1," 05-AMCP-0248, dtd. May 3,2005.

(2) RL Itr. to J. B. Price, Ecology, from K. A. Klein, "Remedial Investigation/
Feasibility Study (RI-FS) Work Plan for Tanks/Lines/PitsBoxes/Septic
Tanks and Drain Fields Waste Group Operable Unit, 200-IS-1 and
200-ST-I," 05-AMCP-0200, dtd; March 16, 2005.

(3) Ecology Itr. to M.S. McCormick, RL, from J. B. Price, "Remedial
Investigation/Feasibility Study (RI/FS) Work Plan for Tanks/Lines/
Pits/Boxes/Septic Tanks and Drain Fields Waste Group Operable Unit,
200-IS-1 and 200-ST-1," dtd. February 25, 2005.

On February 25, 2005, the State of Washington, Department ofEcology (Ecology) notified the
U.S. Department of Energy, Richland Operations Office (RL) that they had major issues with the
200-IS-l and 200-ST-1 RI/FS Work Plan that was submitted December 22, 2004, and suggested
that resolution of these concerns would be done in accordance with the dispute resolution process
described in the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Legal Agreement, Article VIlI. These discussions were initiated at the project manager level.

On May 3, 2005, RL committed to continued collaborative discussions with Ecology on the
200-IS-I and 200-ST-i RI/FS Work Plan. During these discussions, it was detennined that the
clarity of the document could be enhanced as well as a more detailed plan was needed to address
project challenges.
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A recovery schedule was developed that includes the following assumptions:

Approval of the current Sampling and Analysis Plan within the limits of the
Tri-Parties Agreement for the, tanks and septic systems
Sampling of tank contents is not necessary to characterize the tanks, based on
sufficient process knowledge
Pipeline investigation assumes six waste types include radiological components plus:
o High Organic/Low pH waste
o High Organic/near neutral pH waste
o Very High S alt/High pH waste
o Chelates/High Salts waste
o Low Organic/Low pH waste
o Low Organic/Low Salts/Near Neutral pH waste
Phase II field work assumes direct pushes to 20 feet
Phase II field work assumes field investigation of one pipeline per waste type
Phase II field work assumes 7 samples per waste type to obtain 42 samples

The attached schedule mitigates any impact to follow-on Tri-Party Agreement workscope. Data
collection and evaluation will be performed over the next several weeks, followed by a mid-July
kick-off to revise the work plan. Our joint effort will support clarification of the work plan in
parallel with phased field investigation that will support a decision document for tanks and septic
systems by February 2007, and pipelines by October 2008. In addition, clear decision logic will
be prepared describing how the 200-IS-1 waste sites will be investigated with poteritial "binning"
logic for remedial actions.

As stated in my May 3, 2005, letter on this effort, RL will work with Ecology to define the
characterization and remedial decision criteria; coordinate with the U.S. Department of Energy,
Office of River Protection and the U Plant Pipeline Engineering Evaluation and Cost Analysis
Project; incorporate lessons-learned for characterizing and remediating pipelines; and as
appropriate, utilize the Data Quality Objective process to assist in evaluating sub-surface
characterization technologies.

If there are any questions, please contact me, or your staff may contact Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

AMCP:KDL

Attachment

Sincerely,

kithA. Klein
Manager

cc: See page 3
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cc w/attach:
G. Bohnee, NPT
C. E. Cameron, EPA
N. Ceto, EPA
L. J. Cusack, Ecology
S. Harzis, CTUIR
M. N. Jaraysi, CH2M
R. Jim, YN
J. J. Lyon, Ecology
T. Martin, HAB
K. Niles, ODOE
Administrative Record (200-IS-1, 200-ST-1)
Environmental Portal

cc w/o attachs:
L. D. Crass, FHI
J. S. Hertzel, FHI
M. Hickey, FHI:
M. E. Todd-Robertson, FHI
E. J. Murphy-Fitch, FHI

MAY 31 2005
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4-2.1.2 5.10.1 20015 1 TANKS, PITS AND P1PELlNES

•. ; .'^swar..^y .;
867 15-Jun-05

a. ^=^L
09 Oct-08

I

4-2.1.2,5.10.1 ,01 Collect Existing Data 21 15Jun-05 1311u1-05
A1040 RaA D:il. 10 15-Jun-05 28-Jun-05 Rad Data

A1050 Chaiacteiiratiun Data 10 2?-Jun-OS 13-Jul-05 Characterizatlon Data

. A1060 Process History 10 15Jun-OS 28Jun-05 Process History

A1070 Tanks 10 29Jun-05 13JU1-05 _ Tanks

A1080 Septic Systems 5 14Ju1-05 20Jul-OS S'apbc Systems

A1090 Pipeines 5 14-Jul-05 20JuL05 pipeknes

A1100 Submit Phase I Tanks & Septlc SAP to Ecology(Tan... 5 21JuF05 27Ju1-05 s ubmt Phase I Tanks & Septic SAP to Ecokgy(Tank and Se ptic System)

A1110 Ecology Review of Phase 1 SAP (45 Celendar Days) 32 28JutA5 12Sep-0S Ecology R eview of Phase I SAP (45 Calendar Days)

A1170 DOE Response to Tank & Septic SAP Comments (3... 22 13-Sep-0S 12-Oct-05 DOE Response to Tenk & Septic SAP Cornmants (3 0 Calendar Days)

At 180 Subrnt Revised Tank & Septic SAP (45 Calendar Da... 31 13-Oct-0S 26-Nov-05

S ubmit

Revised Tank & Septic SAP (45 Calend er Days)

A1190 Ecobgy Review & Approve Tank & Septic SAP (30... 21 29-Nov-05 29-Dec-0S

reas

Ecology Review 8 Approve Tank & Septic SAP ( 30 CaNrdar Days)

A1120 Conduct Kickoll Meeting 1 21Juk45- 21Ju1-05 nducl Kick ft Meeting

A1130 Modfy 200 IS-1 DOO 60 22-Jul-05 14-0ctJ15 M iy 200 IS-1 D00

A1140 Modify Tank SecOon 15 17-Oct-05 04-Nor-0S ' ly Tank Section

A1150 Modily Septic System Section 5 07-Nov-05 11-Nov-0S o dify Septic System SecUon

A1160 Prepare Rewse Pipedne Section 40 14-Nov-05 13-Jan-06 Prepare Revise Pipefne Section

A1220 Obtain Existing and to be Generated Data 20 17-Oct-05 11-Jov-05 in Ecisting and to be Generated Data

A1230 Evaluale Existing Data For Performance and Oparati... 10 14-Nov-05 29-Nov-05 valuate Existing Data For Performance and Operating Parameters

A1240 Submt Treatadkty Study For Review 55 30-Nov-0S 17-Feb-06 Submt Treatablity Study For Review....................................

A1780 Prepare Dedsional Draft WP 30 16Jan-06 27-Feb-0B Prepare Decisional Draft WP

A1790 Subml Decisional Draft WP to RL and ORP 10 28Feb-08 13-Mar-06 Submil Decisional Draft WP to RG and ORP

A1tf10 Prepare Draft A Work Plan 55 14-Mar-06 30-May-06 Prepare Draft A Work Pja n

A1820 Submil Draft A WP to RL for Transmittal to Ecology 10 31 ^lay-0ti 13Jun-06 Submit Draft A WP tofiL for TrensmiKal to Ecology

A1830 Ecology Review of Draft A WP (80 Calendar Days) 43 14Jun-06 14-Aug-06 Ecology ReviaW of Drah A WP (60 Calendar Days)

A2200 DOE Respond to Draft A WP Cnmments ( 30 Caknd._ 21 15-Aug-06 13-Sep-06 DOE Resprjn d to Draft A WP Conments (30 Calendar Days)

A2210 Ecology Review of Draft A RTC ( 30 Calendar Days) 22 14Sep-06 13-Oct-06 Ecology: Rsvww of Draft A RTC ( 30 Calendar Days)

A2220 Prepare Revision 0 of WP (45 Calendar Days) 31 16-Oct-06 29JIor-06 Pre pare Revision 0 of WP (45 CaNndar Days)

A2420 Ecologr Rev^ew & Approve WP ( 30 Calendar Days) 40 30-Nov-06 29Jan-07 Ecology Revlew 6 Approve 1NP (30 Calendar Days)

A2510 Issue Ap(nuved WP 0 29-Jan-07 Issue Approred WP

4-2.1.2.5.1

A1840

0.1.06.1 Tank Investigation

Tank Fuld Plag

200 15Jun-05

40 15Jun-05

21-Mar-06

10-Aug-OS Tenk Fiekl I..n,.

A1655 Authuu^atiun to Pmceed From Ecol o gy 0 13-Sep-05 Author eed From obgy

A1860 Hexone and CX Tanks Investiga0on 50 04-Oct-0S 14-0ec-05

;

nd CX Tan Investigation

A1900 TankSnmpkAnalysis 65 15-Dec-05 21-ular-06 TenkSa Analysis

4.2.1.2.5.1

A7930

0.1.0i2 SepWc Systam Invostigation

SepOc System Senpfng

145 13Sep-05

25 13Sep-05

031^pr-06

17-0ct-OS Se amping

Achral Wort Critical Remalning Work ^I Summery I of 3Papa ASK fMer Al Activities

Remainirq Work ♦ • Milestone
(c) Primavera Systems Inc.
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